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Ten Franklin Square
New Britain, CT 06051

RE: Docket No. 417 - Certificate of Environmental Compatibility and Publie
Need for a Telecommunications Facility at Moose Hill Road, Guilford,
Connecticut. Request for Extension of Time to Complete Construction

Dear Ms. Bachman:

On behalf of Bay Communications II, L.I.C (“Bay Communications™), we request that the
Connecticut Siting Council (the “Council”) grant an extension of construction time for the
referenced facility. Although Bay Communications has completed construction, it is awaiting
energization of the facility by Eversource which is expected to be completed by December 31,
2015.

Bay Communications is seeking an extension of time in the event that Eversource is
unable to energize the site in time to allow the facility to be operational by the current
construction deadline of December 8, 2015. Specifically, Bay Communications respectfully
requests a two (2) month extension of time until February 8, 2015, in which to comply with
Council’s Decision and Order.

If you have any questions, please do not hesitate to contact me.
Very truly yours,
BROWN RUDNICK LLP
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s J Regan

cc: Town of Guilford
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